


ITS Major Initiatives Calendar *(as of 7/1/11)*

| | | | | | FY11 | | | | | | FY12 | | | | | | | | | | | | | | |
|---|--|---------------------------------|----------|----------|------|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|--|--|--|
| | | | | | 2011 | | | | | | | | | | | | 2012 | | | | | | | | |
| | | | | | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | | | |
| Project/Program | Targeted Start Month (MM/YYYY) | Targeted Finish Month (MM/YYYY) | Status | Change | | | | | | | | | | | | | | | | | | | | | |
| C O M P L E T E | Loyola Alert - Phase II | 10/2009 | 01/2011 | Complete | | | | | | | | | | | | | | | | | | | | | |
| | Conflict of Interest Disclosure Process Automation | 06/2010 | 01/2011 | Complete | | | | | | | | | | | | | | | | | | | | | |
| | R25 Live (Interface Improvements) | 11/2010 | 01/2011 | Complete | Yes | | | | | | | | | | | | | | | | | | | | |
| | RMS Housing Application Improvements | 10/2009 | 02/2011 | Complete | | | | | | | | | | | | | | | | | | | | | |
| | Rambler Bucks Off Campus - Pilot | 05/2010 | 02/2011 | Complete | Yes | | | | | | | | | | | | | | | | | | | | |
| | Enhance Salary Planning System to Include SSOM | 09/2010 | 02/2011 | Complete | | | | | | | | | | | | | | | | | | | | | |
| | ePortfolio Product Recommendation | 01/2010 | 04/2011 | Complete | Yes | | | | | | | | | | | | | | | | | | | | |
| | Online Courses Initiative | 10/2010 | 05/2011 | Complete | | | | | | | | | | | | | | | | | | | | | |
| | Refund Reversal Automation | 11/2010 | 05/2011 | Complete | | | | | | | | | | | | | | | | | | | | | |
| | Cell Phone Coverage | 09/2008 | 06/2011 | Complete | Yes | | | | | | | | | | | | | | | | | | | | |
| Emergency Response Website | 01/2009 | 06/2011 | Complete | | | | | | | | | | | | | | | | | | | | | | |
| Blackboard v9 Upgrade Preparation (2) | 05/2010 | 06/2011 | Complete | | | | | | | | | | | | | | | | | | | | | | |
| R O L L O V E R | Online/Electronic Applications for Study Abroad | 05/2009 | 07/2011 | Active | Yes | | | | | | | | | | | | | | | | | | | | |
| | Online UGRAD Application Enhancements | 03/2010 | 07/2011 | Active | Yes | | | | | | | | | | | | | | | | | | | | |
| | PNC Bank Initiative/Conversion | 03/2011 | 08/2011 | Active | Yes | | | | | | | | | | | | | | | | | | | | |
| | ECM/Imaging Implementation (13) | 08/2009 | 12/2011 | Active | Yes | | | | | | | | | | | | | | | | | | | | |
| | LOCUS Enhancements (8) | 01/2010 | 12/2011 | Active | Yes | | | | | | | | | | | | | | | | | | | | |
| | Novell to Microsoft Migration | 01/2011 | 12/2011 | Active | Yes | | | | | | | | | | | | | | | | | | | | |
| | Business Intelligence/Data Warehouse (4) | 06/2009 | 01/2012 | Active | | | | | | | | | | | | | | | | | | | | | |
| | Campus Construction Initiatives (11) | 04/2008 | 12/2012 | Active | Yes | | | | | | | | | | | | | | | | | | | | |
| | Information Security Program (7) | 01/2010 | TBD | Active | | | | | | | | | | | | | | | | | | | | | |
| | Enterprise Portal (student portion) | 12/2010 | TBD | Active | | | | | | | | | | | | | | | | | | | | | |
| | Illinois Articulation Initiative | 09/2010 | 09/2011 | Hold | Yes | | | | | | | | | | | | | | | | | | | | |
| | Recruitment Plus System Replacement - Selection Only | 11/2010 | 01/2012 | Hold | Yes | | | | | | | | | | | | | | | | | | | | |
| | UVID Administration for Support Community | 10/2011 | TBD | Hold | Yes | | | | | | | | | | | | | | | | | | | | |
| | Electronic Outbound Transcripts Feasibility | 09/2009 | TBD | Pending | | | | | | | | | | | | | | | | | | | | | |
| Training and Development of Point and Click Reports | 11/2010 | TBD | Pending | | | | | | | | | | | | | | | | | | | | | | |
| Enhancements to Immunization Page/Data Mgmt | 11/2010 | TBD | Pending | | | | | | | | | | | | | | | | | | | | | | |
| N E W | Grad Rome Merge | 05/2009 | 07/2011 | Active | New | | | | | | | | | | | | | | | | | | | | |
| | Transfer Credit Equivalency | 07/2010 | 07/2011 | Active | New | | | | | | | | | | | | | | | | | | | | |
| | Implement Terminal Four Content Management System | 01/2011 | 07/2011 | Active | New | | | | | | | | | | | | | | | | | | | | |
| | Room Reservation Upgrade to R25 Live | 03/2011 | 08/2011 | Active | New | | | | | | | | | | | | | | | | | | | | |
| | ePortfolio Implementation | 04/2011 | 08/2011 | Active | New | | | | | | | | | | | | | | | | | | | | |
| | Security Camera Infrastructure | 05/2011 | 09/2011 | Active | New | | | | | | | | | | | | | | | | | | | | |
| | LUHS Sale-LUC Systems Impact (2) | 05/2011 | 12/2011 | Active | New | | | | | | | | | | | | | | | | | | | | |
| | Loyola Mobile Projects | 03/2011 | TBD | Active | New | | | | | | | | | | | | | | | | | | | | |
| RMS Check-in/check-out | 04/2011 | TBD | Active | New | | | | | | | | | | | | | | | | | | | | | |

 - Completion date is not firm and will most likely extend into FY12 Q3-Q4

 - Timing of the project is TBD