

ITS Major Initiatives Calendar <i>(as of 12/31/12)</i>					FY13												FY14					
					2012						2013											
Project/Program		Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
COMPLETE	Student Local/Off Campus Address & Emergency Contacts	10/2011	07/2012	Complete																		
	Enhancements to interfaces for ePortfolio (Taskstream)	04/2012	09/2012	Complete																		
	Proctoring Online Exams	02/2012	11/2012	Complete																		
	Apply for Housing Contract Release/Exemption	12/2011	11/2012	Complete																		
	Class/Faculty Evaluations	05/2012	11/2012	Cancelled																		
	Cloud Storage (Box Pilot)	05/2012	12/2012	Complete																		
COMPLETE	RMS Check-in/check-out	04/2011	12/2012	Complete																		
ACTIVE	Complete T4 Content Mgmt System Migration	01/2011	01/2013	Active																		
	School of Nursing - SIM	05/2011	01/2013	Active																		
	Novell to Microsoft Migration	01/2011	01/2013	Active																		
	Recruitment Plus System Replacement - Implementation (2)	11/2010	02/2013	Active																		
	Enhancements to Immunization Page/Data Mgmt	11/2010	04/2013	Active																		
	Parking Enforcement/Permit Management	12/2011	05/2013	Active																		
	Convio Replacement	12/2011	05/2013	Active																		
	Illinois Articulation Initiative	09/2010	06/2013	Active																		
	Advance Web Implementation	11/2011	06/2013	Active																		
	Business Intelligence/Data Warehouse (6)	06/2009	06/2013	Active																		
	Security Cameras (2)	05/2011	12/2013	Active																		
	ECM/Imaging Implementation (9)	08/2009	12/2013	Active																		
	LOCUS Enhancements (5)	01/2010	12/2013	Active																		
	Information Security Program (8)	01/2010	12/2013	Active																		
	LUHS/LUC/HSD Technology Program (5)	05/2011	08/2014	Active																		
	Campus Construction Initiatives (12)	04/2008	12/2014	Active																		
	Database for all LUC Key and Lock information	08/2011	TBD	Active																		
	Provide Quick Updates to LUC Web Pages During Emergencies	04/2011	TBD	Hold																		
	Emergency Response Website	01/2009	TBD	Hold																		
Electronic Outbound Transcripts Feasibility	08/2011	TBD	Pending																			
NEW	BAS Changes for FY 2014 Budget Process	08/2012	01/2013	Active																		
	SSP changes for FY 2014 Cycle (including HSD staff salaries)	08/2012	01/2013	Active																		
	Computer Aided Dispatch for Campus Safety Upgrade (ARMS)	10/2012	01/2013	Active																		
	Email Replacement	09/2012	06/2013	Active																		
	Sakai Implementation	10/2012	07/2013	Active																		
	Lecture Capture (Panopto)	11/2012	01/2014	Active																		
	Business Continuity/Disaster Recovery (8)	08/2012	TBD	Active																		
	LOCUS Security Center Tool/Annual Audit (Deloitte Requirement)	11/2012	03/2013	Pending																		

Completion date is not firm and will most likely extend into FY14
 Red text denotes a change
 - Activity completed/in progress/planned
 - Timing of the project is TBD