

ITS Major Initiatives Calendar <i>(as of 6/12/13)</i>				FY13												FY14					
				2013												2014					
Project/Program	Targeted Start Month	Targeted Finish Month	Status	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
	(MM/YYYY)	(MM/YYYY)		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
COMPLETE	Complete T4 Content Mgmt System Migration	01/2011	01/2013	Complete																	
	Recruitment Plus System Replacement - Implementation (2)	11/2010	02/2013	Complete																	
	School of Nursing - SIM	05/2011	03/2013	Complete																	
	BAS Changes for FY 2014 Budget Process	08/2012	03/2013	Complete																	
	SSP changes for FY 2014 Cycle (including HSD staff salaries)	08/2012	03/2013	Complete																	
	Convio Replacement	12/2011	05/2013	Complete																	
	Computer Aided Dispatch for Campus Safety Upgrade (ARMS)	10/2012	05/2013	Complete																	
	Novell to Microsoft Migration	01/2011	06/2013	Complete																	
	Parking Enforcement/Permit Management	12/2011	06/2013	Complete																	
ACTIVE	Sakai Implementation	10/2012	08/2013	Active																	
	Enhancements to Immunization Page/Data Mgmt	08/2011	09/2013	Active																	
	Illinois Articulation Initiative	09/2010	09/2013	Active																	
	Email Replacement	09/2012	10/2013	Active																	
	Advance Web Implementation	11/2011	10/2013	Active																	
	RMS Mercury Upgrade	01/2013	10/2013	Active																	
	Business Intelligence/Data Warehouse (4)	06/2009	11/2013	Active																	
	Security Cameras (3)	10/2011	12/2013	Active																	
	Lecture Capture (Panopto)	11/2012	01/2014	Active																	
	ECM/Imaging Implementation (10)	08/2009	06/2014	Active																	
	LOCUS Enhancements (9)	08/2011	06/2014	Active																	
	LUHS/LUC/HSD Technology Program (4)	05/2011	08/2014	Active																	
	Campus Construction Initiatives (22)	06/2009	12/2014	Active																	
	Information Security Program (8)	01/2011	TBD	Active																	
	IAI - Update of Transfer Credit Rules	02/2013	07/2013	Active																	
	Kronos Conversion to LUC	02/2013	10/2013	Active																	
	Lawson Conversion to LUC	02/2013	05/2014	Active																	
	Business Continuity/Disaster Recovery (4)	02/2013	06/2014	Active																	
	Upgrade the Technology in Kasbeer Hall	03/2013	08/2013	Active																	
	Rectrac update for WTC Fitness Center	04/2013	08/2013	Active																	
Database for all LUC Key and Lock information	05/2012	TBD	Active																		
Provide Quick Updates to LUC Web Pages During Emergencies	04/2011	TBD	Hold																		
Emergency Response Website	01/2009	TBD	Hold																		
NEW	Electronic Outbound Transcripts Feasibility	08/2011	TBD	Pending																	
	Online Performance Management System	02/2013	TBD	Pending																	
	Maxxess Interface - Academics Requirements	02/2013	12/2013	Pending																	

Completion date is not firm and will most likely be extended
 Red text denotes a change
 - Activity completed/in progress/planned
 - Timing of the project is TBD