



ITS Major Initiatives Calendar <i>(as of 12/9/16)</i>					FY17											
					2016						2017					
Project/Program	Targeted Start Month	Targeted Finish Month	Status	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
	(MM/YYYY)	(MM/YYYY)														
C O M P L E T E	Scholarship Management for Advancement	11/2015	04/2016	Complete												
	Biology Dept. Lab Research Positions - Application and Tracking	11/2015	07/2016	Complete												
	Redevelop the Here For You Mobile Application for the Wellness Center	02/2016	07/2016	Complete												
	Campus Labs - Extracts and Related Components	02/2016	08/2016	Complete												
	Establish ZOOM Technology for Conferencing	06/2016	09/2016	Complete												
A C T I V E	Move Student Refunds from LOCUS to Lawson	04/2016	12/2016	Complete												
	Oracle 12C Database Upgrade (Required for PS Upgrade)	09/2015	03/2017	Active												
	ITS Help Desk to Service Desk	04/2016	03/2017	Active												
	Evaluation of Event Mgmt Systems	11/2016	04/2017	Active												
	Sakai 11 Upgrade	09/2016	05/2017	Active												
	LCFS Technology Needs for EMR, HIPAA, and PCI	03/2016	05/2017	Active												
	Phone System Replacement - Phase 3	08/2015	06/2017	Active												
	Compliance Tracking Technology	11/2016	06/2017	Pending												
	Online Exam Proctoring Solutions - Pilot	12/2015	09/2017	On Hold												
	LUHS/LUC/HSD Technology Program (3)	05/2011	12/2017	Active												
	Business Intelligence/Data Warehouse (3)	01/2014	12/2017	Active												
	PeopleTools/LOCUS Upgrade (7)	01/2017	12/2017	Pending												
	ECM/Imaging Implementation (6)	11/2011	TBD	Active												
	Campus Construction Initiatives (2)	05/2012	TBD	Active												
	Online Performance Management System (2)	05/2013	TBD	Active												
	Information Security Program (8)	11/2014	TBD	Active												
	Faculty Information System Suite Enhancements	04/2015	TBD	Active												
	Lawson /Kronos Enhancements (8)	05/2015	TBD	Active												
	LOCUS Enhancements (6)	02/2016	TBD	Active												
	Advancement Systems (4)	03/2016	TBD	Active												
	Business Continuity/Disaster Recovery (12)	03/2013	TBD	On Hold												
	Access Control & Security - Maxxess (2)	04/2014	TBD	Pending												
	Hybrid On-line ASBN Degree Program	08/2016	TBD	Pending												
	Athletics Website Hosting Evaluation	12/2016	TBD	Pending												
	Secure Communications for ePHI	01/2017	TBD	Pending												

 - Completion date is not firm and will most likely be extended

 - Activity completed/in progress/planned

Red text denotes a change

 - Timing of the project is TBD