

ITS Major Initiatives Calendar (as of 12/16/09)

Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status	Change	FY10						FY11										
					2009						2010										
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
Grad/Rome Merge Process Redesign	---	---	Cancelled																		
LOCUS Student System for SSOM	11/2008	07/2009	Complete																		
Upgrade UPass Application to Include Student Pictures	05/2009	07/2009	Complete																		
Wireless Expansion	07/2006	08/2009	Complete																		
Messaging and Information Lists	01/2008	08/2009	Complete																		
Blackboard Community System Implementation	07/2009	09/2009	Complete																		
Remote Electronic Classroom Management	05/2007	09/2009	Complete																		
Online Applications (Ugrad/Grad)	04/2009	10/2009	Complete																		
Immunization Registration & Reporting	11/2008	01/2010	Active	Yes																	
Implement iTunes-U for LMS	04/2009	02/2010	Active																		
Online Client Service Training Program	10/2008	02/2010	Active	Yes																	
Campus Card System Replacement	10/2007	02/2010	Active																		
Admitted Students Portal Enhancements	09/2009	03/2010	Active	Yes																	
Emergency Response Website	01/2009	03/2010	Active																		
Tuition Payment Plan	01/2009	03/2010	Active																		
Cell Phone Coverage Improvements	09/2008	03/2010	Active	Yes																	
RMS Student Web Functionality	10/2007	03/2010	Active	Yes																	
Tuition Benefit Automation	05/2007	03/2010	Active	Yes																	
Student Email and Communication Options	09/2009	05/2010	Active																		
Support for ePortfolio Pilot & Assessment	06/2009	05/2010	Active	Yes																	
ECM/Imaging Implementation (13)	03/2009	05/2010	Active	Yes																	
Parking Permit Purchases Integration to PeopleSoft	12/2009	06/2010	Active	Yes																	
LOCUS Enhancements (6)	06/2007	03/2010	Active	Yes																	
Business Intelligence/Data Warehouse (7)	08/2008	03/2010	Active	Yes																	
Security Initiatives	09/2006	12/2010	Active	Yes																	
Campus Construction Initiatives (15)	01/2007	02/2011	Active	Yes																	
Electronic Based Study Abroad	05/2009	TBD	Pending																		
Enhancements to the Budget Application System	08/2009	01/2010	Active	New																	
SSOM Financial Aid Awards into PeopleSoft	10/2009	01/2010	Active	New																	
Integration of LUMC persons into LUWare	10/2009	02/2010	Active	New																	
Faculty Salary Planning	11/2009	02/2010	Active	New																	
Electronic Outbound Transcripts Feasibility	09/2009	03/2010	Pending	New																	
Research Data Center	11/2007	04/2010	Active	New																	
Comcast Cable TV Contracts	07/2009	05/2010	Active	New																	
Loyola Alert - Phase II	10/2009	06/2010	Pending	New																	
Retention Dashboard	11/2009	06/2010	Active	New																	
Advising "Wave A" Project & Process Changes	09/2009	TBD	Active	New																	

- Completion date is not firm and will most likely extend into FY11 Q1-Q2

- Activity completed/in progress/planned

- Timing of the project is TBD