

ITESC Project Prioritization Results - FY22 Q1-Q2

Action	Project	T-Shirt Sizing	Status	Est. Compl. (QTR)	Primary Customer	Consensus Ranking
P r i o r i t i z e	LOCUS Enhancements (5)	Large	Active	TBD	Enterprise/Multiple	Established Initiative
	Information Security Program (6)	XXLarge	Active	Q2 FY23	Information Technology Services	
	BCDR/Failover (5)	XXLarge	Active	Q2 FY22	Enterprise/Multiple	
	Business Intelligence/Data Warehouse (7)	XXLarge	Active	TBD	Information Technology Services	
	Lawson/Kronos (2)	Medium	Active	Q2 FY22	Enterprise/Multiple	
	Enterprise Content Management (4)	Large	Pending	TBD	Enterprise/Multiple	
	COVID-19 Related Projects (5)	XXLarge	Active	Q1 FY22	Enterprise/Multiple	Must Have
	Research Computing Services (8)	XXLarge	Active	Q4 FY22	Enterprise/Multiple	Ranked Separately
	Stritch School of Medicine Portfolio (5)	XXLarge	Active	Q3 FY22	Stritch School of Medicine	
R A N K E D	LDE Foundation: Collaboration and Security (2)	XLarge	Active	Q2 FY22	Information Technology Services	1
	Identity and Access Management Enhancements	XLarge	Active	Q2 FY22	Information Technology Services	
	Enterprise Mobility Management	Medium	Active	Q2 FY22	Information Technology Services	
	LDE Consumable Experience (5)	XXLarge	Active	TBD	Enterprise/Multiple	2
	Student Experience Lifecycle (3)	Large	Active	TBD	Enterprise/Multiple	
	Student Mentoring - SSOM Sub-Hub (PeopleGrove)	Small	Active	Q1 FY22	SSOM Academic Administration	
	Student Mentoring - Central Hub (PeopleGrove)	Medium	Pending	TBD	Career Services	
	School Based CRM Pilot with Slate	Medium	Active	Q1 FY22	Parkinson/SON	
	ITS Portal Pilot	Medium	Active	Q1 FY22	Information Technology Services	
	Faculty Administration Re-Architecture Strategy-FARS (5)	XXLarge	Pending	Q1 FY23	Provost's Office	3
	Faculty Administration Re-Architecture Strategy-FARS	XXLarge	Active	Q1 FY23	Provost's Office	
	Faculty Salary Planning	Large	Active	Q1 FY22	Provost's Office	
	Faculty Online Contracts Phase II	Medium	Active	Q1 FY22	Provost's Office	
	FARS Phase II Requirements and Future State Design	Large	Active	Q1 FY22	Provost's Office	
	Faculty Activity Reporting (replaces Digital Measures)	XLarge	Active	Q1 FY22	Provost's Office	
	EAB Navigate - Phase II	Large	Active	Q1 FY22	Academic Advising and Services	4
	LDE Transformation: Digital Assistant/Chatbots (6)	XLarge	Active	TBD	Enterprise/Multiple	5
	Chatbot - Human Resources	Medium	Pending	TBD	Human Resources	
	Chatbot - Financial Assistance	Medium	Pending	TBD	Financial Assistance	
	Chatbot - ITS Service Desk Expansion	Small	Pending	TBD	Information Technology Services	
Chatbot - Academic Advising	Medium	Pending	TBD	Sullivan Center for Student Services		
Chatbot - Student Development	Medium	Active	Q1 FY22	Student Development - Office of VP		
Chatbot - Enrollment Systems	Medium	Active	Q1 FY22	Enrollment Systems		
Advancement CRM RFP	Large	Active	Q2 FY22	Advancement/Development	6	
Data Governance & Integrity	XXLarge	Active	Q4 FY22	Enterprise/Multiple	7	
Enterprise Texting (Cadence)	Large	Active	Q1 FY22	Enterprise/Multiple	8	

ITESC Project Prioritization Results - FY22 Q1-Q2

Action	Project	T-Shirt Sizing	Status	Est. Compl. (QTR)	Primary Customer	Consensus Ranking
R A N K E D S C B Y	Course Catalog and Curriculum Software	Large	Active	Q3 FY22	Registration & Records	9
	Travel Mgmt Services (2)	XLarge	Active	TBD	Finance/Controller	10
	Travel Management (Egencia)	Large	Active	Q1 FY22	Financial Systems	
	Travel & Expense Management	Large	Hold	TBD	Controller's Office	
	Space and Asset Management - Phase II (Archibus)	XXLarge	Active	Q1 FY22	Facilities-Office of VP	11
	Automate HSC Parking/ID Processes	Medium	Active	Q1 FY22	School of Nursing	12
	Arrupe Commencement Data Collection	Small	Active	Q1 FY22	University Marketing and Communication	13
	Replacement of ECSI SALNet (Flywire)	Large	Hold	Q2 FY22	Office of The Bursar	14
	Dispatch & Incident Tracking Upgrade (ARMS 2020)	Medium	Active	Q1 FY22	Campus Safety	15
	Athletics Ticketing Replacement for Neulion (AudienceView)	Large	Active	Q1 FY22	Athletics	16
	HSC WebCheckout Organization Center	Medium	Active	Q1 FY22	Health Sciences Campus	17
Review and Evaluate Proposed Research Administration Solutions	XXLarge	Pending	Q4 FY22	Provost's Office	18	