

FACILITIES MANAGEMENT

SUMMER 2024 PLANNED CONSTRUCTION IMPACTS



LSC AND WT&C CLOSED OR PARTIALLY CLOSED BUILDINGS/ROOMS.

Lake Shore Campus - Closed or partially closed buildings

- Dumbach roof replacement – CLOSED (Spring Break scaffolding setup, CLOSED May-August 25)
- Simpson Dining Hall renovation – CLOSED (May 13 - August 9)
- Regis Hall shower pan replacement – CLOSED (Floors 1,2,3 being completed). Staging in multi-purpose room. (May 13 - August 9)
- St. Louis Hall façade repair – CLOSED (May 13 - August 9)
- Centennial Forum demolition – CLOSED (May 20 – Oct 9)
- Mullady Theater demolition – CLOSED (May 20 – May 2025)
- Mertz Hall - CLOSED due to demo of Centennial (May 13 - August 9)
- Mundelein room upgrades, Rooms 306, 307, 316 and 708 – All noted rooms CLOSED (May 13 - August 25)
- Piper/Sullivan geothermal site area – CLOSED (March 4 – August 25)


Water Tower Campus – Partially closed buildings


- Maguire (4th Floor Rooms 401, 402 (A,B,C), 462, 460, 458, 456, 454, 452, 413, 427, 429) – All noted rooms CLOSED (May 13 - August 9)

LSC, WTC, HSC FACILITY PROJECTS WITH LIMITED IMPACT TO BUILDING USE.

- Cudahy Science - lintel repairs. North and east facades. Exterior only work
- Quinlan Life Science - north curtain wall repairs. Limited interruptions.
- Information Commons - east window gasket repairs. Inspection and replace as needed.
- Elevator Upgrades: BVM Hall, Mundelein, Cuneo Stritch, Lewis Tower, Mertz freight, Baumhart Buildings to remain open, all floors will remain accessible, limited efficiency in vertical transportation.
- Cuneo Hall - May 6th through May 31st rooms 002, 003, 109, 210, 311, 312, and 303 offline for AV updates.

DUMBACHHALL-SPRING FOOTPRINT





Mertz/Mullady:
Centennial: May 13 – December 30
Mullady: May 13 – May 2025

Dumbach Hall roof:
Yellow: March 4 – August 25
Red: May 13 – August 25

Geothermal wells:
March 5 – August 25



Preparing people to lead extraordinary lives