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Attendees: 
Area Name Status Area Name Status 
Academic Affairs Chris Wiseman Absent ITS Jim Sibenaller In Attendance 
Academic Affairs John Pelissero In Attendance Student Affairs Fr. Richard Salmi In Attendance 
Advancement Jon Heintzelman Absent Guests: 
Facilities Phil Kosiba Absent ITS Kevin Smith In Attendance 
Finance Bill Laird Absent ITS Dan Vonder Heide In Attendance 
Human Resources Tom Kelly In Attendance ITS Florence Yun In Attendance 
ITS/Facilitator Susan Malisch In Attendance ITS Ray Pauliks In Attendance 
   Finance Tim McGuriman In Attendance 
 
Welcome, Meeting Purpose & Agenda 
The meeting commenced at 1:40 PM with a review of the agenda and introduction of guests.  The minutes from the 
February 12th meeting were reviewed and approved as written.  Tom inquired about progress regarding PII compliance 
and encryption of PC’s.  Jim said that there had been significant progress made recently especially within the Academic 
areas and that there were less than 10 departments left to respond. 
 
SSOM LOCUS Student System Implementation 
Florence reviewed the scope of the effort and the milestones.  The SSOM students are loaded into LOCUS including the 
financial aid award letters.  Student billing data is in process.  The project health is green, on target with no identified 
risks.  Of the 570 students, 350 are Fall candidates with 150 of those being “final”.  Students have received their financial 
aid award information and can view that information as well as their bio/demo data.  Kevin noted the students have to 
logon twice as we cannot pass credentials between LUC and LUMC at this time but we could address this in the future if 
necessary.  Florence walked through some LOCUS screens highlighting some of the functionality including financial aid 
awards acceptance, reviewing of 1098T’s, making payments and parent/guest access.  John asked how the students 
(570) were added by Registration & Records.  Kevin said that they were added manually but going forward this will be 
accomplished in a semi-automated fashion.  The Registrar at LUMC will be able to perform do block registration and Clare 
Korinek and her team will support them.  Tim asked about the communication regarding the billing process changes.  
Kevin said that he believed John Campbell would address this. 
  
Student Email Strategy 
Dan provided a brief history of student email at Loyola (currently on GroupWise).  According to the 2008 Campus 
Computing Survey, about 42% of institutions have outsourced email and 28% are considering outsourcing options.  Of 
those who do outsource, 57% have Gmail/Google.  Students only use GroupWise email for Loyola “business” and the 
service Loyola offers is more limited than what Google can offer.  Currently 17% of students are forwarding their 
GroupWise email to another provider, the majority of which is Gmail (27.5%).  Some never use GroupWise.  Another 
approach would be that students would get a Loyola email account but would auto forward to the students email 
provider.  The students would self-administer this process and the address book would still be available, however, with 
today’s solution we can tell when students open their email in GroupWise; with forwarding we will not.  This is a potential 
concern for Judicial Affairs.  Kevin suggested we could embed an auto respond icon to track critical emails, similar to 
what we currently do with HTML messaging.  Tim said he had several areas that would need that type of functionality.  
Tom asked about moving faculty and staff to Gmail.  Northwestern is currently doing this but they are receiving some 
push-back, and there are concerns of controlling PII and intellectual property via an out-sourced solution.  It was 
concluded that the next steps are to continue to socialize with the appropriate stakeholders.  Fr. Salmi suggested that we 
get some students involved and get their perspective.  Task: Dan to collect more data from students and key 
stakeholders to determine student communication options.  Bursar’s Office to be added to this list. 
 



  IT Executive Steering Committee Meeting Minutes 
Loyola University Chicago 

April 1, 2009 
 

________________________________________________________________________________________ 
  
N:\ITS\SHARED\PAQS\Website\Governance Web Site\gov_itesc\Minutes\ITESC Minutes, 04-01-09 Final.doc            Page 2 of 2 
Last Saved:  6/8/2009 4:07:00 PM   

 
Enterprise Content Management (ECM) Implementation 
Ray explained that ECM is more than just scanning and retrieving documents, it more broadly encompasses content 
management from an enterprise perspective.  The DocFinity solution is not a replacement for critical systems such as the 
Student System or R+; rather, it is an extension of these systems.  The key activity with the rollout of the solution is to 
first review and optimize the current processes wherever possible.   
Financial Aid was the first area to go-live in February.  The Financial Aid processes and also in Enrollment Operations, 
were redesigned for optimization.  In March, four areas were initiated including Undergraduate Admissions, Advancement 
(compliance only), Child Law (back-scanning only) and the Advising process re-engineering project with Moran 
Consulting.  The overall project status is “lime” due to some delays and risks regarding the Imagio conversion with 
Financial Aid and some resource planning concerns.  All of the other sub-projects are currently healthy and on track 
(Green).   Metrics for the ECM program are identified at the commencement of each project so that we achieve a 
complete understanding of the expected improvements utilizing ECM.  For example, within Financial Aid documents are 
available within one day versus three days with the previous solution; a 66% improvement.  The annotation features and 
functional security are also improved.  The integration of document access within PeopleSoft is in-process and expected 
to speed up document retrieval from 50-90%.  Within Enrollment Operations there are several improved processes, 
improved data integrity and improved productivity reporting for the administrators.  A new feature is the processing of 
emails and attachments directly into DocFinity.  The “screen scraping”/integration with PeopleSoft should be available in 
the next several weeks.   A new process for scanning at WTC will also be implemented to eliminate the “pouch process” 
in place between campuses for Financial Aid.  Ray concluded by reviewing the 2009 schedule.  He identified the existing 
constraints and risks; specifically the delays in the conversion, the team size and some production support conflicts that 
we will monitor.  Ray also walked through some screen shots of the DocFinity application.  The DocFinity case study 
information handout on Loyola was distributed to the group.  
 
Annual PCI Compliance 
Susan noted that annual PCI compliance efforts would commence.  She discussed the size of the effort, schedule and 
that the review work would re-occur annually going forward.  No concerns were raised and all were in agreement to 
proceed.  This will be added to the Plan of Record for Q1-Q2 FY10. 
 
Meeting Wrap-Up 
The meeting adjourned at 3:40 PM. 
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